GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase IX – East Godavari District - AP 05 IX LB 02 – Construction of High level bridge across creek at Rameshwaram of Allavaram @ 3/6 +100 – on Road from Challapalli to Vasalathippa - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 717 Dated:21.07.2015.

Read the following:-

1. G.O.Ms.No.330, PR&RD (Progs.II) Dept., dt.17.09.2010
2. From the E-in-C., PR., PMGSY., Hyd., Lr.No.W4/ DEE2/ PMGSY/AP 05IX LB 02/2013, Dt.28.01.2015 and 21.5.2015.

<<>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.835.18 lakhs in respect of the work "Construction of High level bridge across creek at Rameshwaram of Allavaram @ 3/6 +100 – on Road from Challapalli to Vasalathippa" in East Godavari District under PMGSY Phase IX.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.915.68 lakhs in respect of the above work as against original administrative sanction of Rs.835.18 lakhs under PMGSY Phase IX due to price escalation and VAT, which has to be borne by the State Government as per PMGSY guidelines.

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.9,15,68,000/- (Rupees Nine Crores Fifteen lakhs and Sixty Eight thousand only) (GoI share of Rs.3,51,99,000/-(Rupees Three Crores Fifty One lakhs and Ninety Nine thousand only), and the State share of Rs.5,63,69,000/-(Rupees Five Crores Sixty Three lakhs and Sixty Nine thousand only)) as against the original administrative sanction of Rs.8,35,18,000/- due to price escalation and VAT in respect of the work "Construction of High level bridge across creek at Rameshwaram of Allavaram @ 3/6 +100 – on Road from Challapalli to Vasalathippa" in East Godavari District under PMGSY Phase IX.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Andhra Pradesh, Hyderabad shall take necessary action accordingly and also ensure the correctness of Price adjustment calculations as per agreement conditions.

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.7896/143/A1/EBS.IX/15, dt.12.06.2015.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, A.P., Hyderabad
The Superintending Engineer, Panchayat Raj, East Godavari District.
The District Treasury Officer, East Godavari District.
The Accountant General, A.P. Hyderabad.
Copy to:
PS to Min (PR, RWS& NREGS),
PS to Secy (PR&RWS)
The Finance (EBS.IX PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER